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Grant Number:
B-10-DF-47-0001

Grantee Name:
State of Tennessee

LOCCS Authorized Amount:
$30,906,517.00

Estimated PI/RL Funds:

Obligation Date: Award Date:
11/10/2010

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$30,906,517.00

Disasters:

FEMA-1909-TN

Declaration Number

Narratives
Disaster Damage:

Effects of the Disaster--Between April 30 and May 2, more than 22-inches of rain fell in the western portion of Tennessee. Feed by massive
rainfall and run-off from creeks and streams, the large rivers in the affected regions attained record crests. Many of the record flood levels
were set. Through the weekend and into Monday morning, the Cumberland River at Nashville rose more than 33 feet, cresting at 51.86 feet on
Monday evening, May3.  This crest was approximately 4 feet higher than the previous flood control era peak(47.64feet, March1975), and 10
feet higher than the original forecast issued Sunday morning. More than half of the state had reports of flood damage and approximately a
dozen tornadoes in the storm touched down across the state. Twenty-four citizens were killed statewide, primarily by rushing water from
flashflooding.1
As a result of the May flooding, as many as 10,000 individuals were displaced and more than 1,500 homes were destroyed in Tennessee.
Around the state, 102 bridges, 239 roads, and 19 water treatment plants were impacted or damaged.
TEMA&rsquos operation center coordinated distribution of 2.5million gallons of potable water to impacted communities and coordinated 3,000
state response personnel from 25 state departments and agencies and 1,000 mutual aid responders from unaffected jurisdictions. In the state,
more than 20,000 local jurisdiction personnel responded to the disaster,as well as volunteers.
Since then,more than 65,000 individuals have registered for FEMA assistance. To date,more than $269million in FEMA assistance has been
provided to individuals in Tennessee. As a result of the storms and flooding, 49 counties (including entitlement counties) received Presidential
Disaster Declarations for some kind of federal assistance.
President Obama declared Davidson County a Federal Disaster Area on May 4, 2010 (FEMA Declaration Number:FEMA-1909-DR). Massive
damage occurred to private property and public buildings as well as infrastructure. Damage and economic losses are expected to be in the
billions.
 

Recovery Needs:

Short Term Needs--The State of Tennessee short term disaster recovery needs were addressed through a mechanism coordinated through
the Tennessee Emergency Management Agency(TEMA). TEMA assisted the local jurisdictions that were responsible for first
responsebycoordinating with FEMA to supplement the efforts of the local teams through the establishment of Joint Field Offices. For Individual
and Public Assistance, TEMA and other state agencies coordinated teams that included staff from various state and federal agencies that
assist citizens, businesses, local governments and other entities impacted by the disasters to provide immediate assistance with their short
term needs.
 For the May 2010 disaster, the amounts of short term assistance totaled $212.4 million, plus $885,000 in unemployment benefits.
          $164 million was approved for Tennessee families in direct assistance through FEMA&rsquos Individual Assistance Program.
          $121.1 million in low-interest loans for individuals and businesses wasapproved by the U.S. Small Business Administration (SBA).
          $46 million was obligated by FEMA for Tennessee infrastructure repairs (eligible roads, bridges, utilities and other infrastructure
damaged)
         In the 40 counties declared for individual assistance, 67,954 Tennesseans had registered.4
          20,919 residents visited Disaster Recovery Centers operated jointly by FEMA and the State of Tennessee
Emergency shelters, transitional housing needs for homeless individuals and families, and activities to prevent low-income families from
becoming homeless due to this disaster were addressed during the short-term recovery period immediately after the disaster. Those needs
will also be considered during the long-term recovery period. The State will work with the Tennessee Housing Development Agency and their
Continuum of Care organizations to provide necessary services through programs such as the Emergency Shelter Grant program and the
Homelessness Prevention and Rapid Re-Housing Program. The needs assessment by the third-party administrator will assist ECD in

Active

QPR Contact:Grant Status:
No QPR Contact Found
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$0.00

N/A

$2,213,023.70

$0.00

$0.00

$754,813.05

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$30,255,027.85

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$0.00

$2,251,837.16

$30,255,027.85

Overall

Program Income Received

($111,147.00)

$793,626.51

determining what needs for these populations remain.
 
(2)Long Term Recovery Needs--In addition to the areas&rsquo short term needs which were generally addressed as outlined above, the
affected jurisdictions also have long term recovery needs in the areas of housing, infrastructure and economic revitalization which can be
partially addressed and leveraged through an emphasis on the CDBG activities outlined in the November 10, 2010 Notice. Other eligible
activities may be undertaken that assist in the alleviation of unmet infrastructure and economic revitalization needs. The details are included in
the proposed rating and selection criteria. A third-party administrative entity will assist the Department in assessing thel ong-term recovery
needs of the affected communities. This assessment will include public meetings, surveys of local government officials or other methods and
will occur as soon as possibleaftertheadministrativeentityisundercontractwithth

Recovery Needs:

eDepartment.
 

Public Comment:

PUBLIC COMMENTS
The Department supports citizens in the disaster areas to participate in the development of the State ofTennessee Supplemental Disaster
Recovery Action Plan.
(a) Following the opportunity for citizens and local governments to comment on the draft Action Plan, the Action Plan will be updated and
amended and then submitted to the US Department of Housing and Urban Development (HUD). The Action Plan will set forth the method of
distribution of funds for the HUD-funded program. Members of the public, especially persons of low and moderate income, are invited to
review the draft Action Plan prior to its submission during normal business hours of 8:00 a.m. to 4:30 p.m., Monday-Friday, at the Tennessee
Department of Economic and Community Development, 312 Rosa Parks Avenue, 10thFloor, Nashville, Tennessee 37243. The draft Plan will
also be available on the ECD website at http://www.tn.gov/ecd/BD_CDBG_block_grant_program.html 
(b) Comments are invited at the following address: ECDDisaster.Flood@tn.gov
PUBLIC COMMENTS RECEIVED
In accordance with the provisions spelled out in Section R above, the Department published the proposed Action Plan from June 7, 2011
through June 14, 2011 on the Tennessee Department of Economic and Community Development CDBG website and solicited and considered
all comments received. The Department received no public comments.
 
Additionally,
(a) The Housing and Community Development Act emphasizes efforts to involve citizens, especially low- and moderate-income citizens, in all
aspects of the CDBG Program.
 
(b)Applicants for and recipients of CDBG Disaster Recovery funds must certify that they will follow this plan that requires that local units of
government will provide for and encourage participation in the planning, implementation and assessment of their CDBG
 
(c) Complete plan can be found atwww.tn.gov/ecd/CDBG

$754,813.05 $2,213,023.70Total Funds Drawdown
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Q3 of 2013 resulted in the preparation, receipt, review and approval of documentation, including ERRs, LORECs,
FNORCCs, Contracts, Wage Requests, Plans/Specs, Bid tabs, Budget Revisions, Addenda, RFPs, PCCs, 10-day
calls, and Notices of Start of Construction. 
Most of Round 2 awardees&rsquo contracts are now fully executed and several ERRs have been submitted (a
couple of applicants have requested, and were granted, extensions).  Most of HUD&rsquos determinations
regarding the ineligible activities of some of the awardees were resolved and applicants are moving forward steadily
through the grant process. Additionally, several applicants have projects underway. The Contractor/Sub-Contractor
Activity Report for 2013 was submitted with 16 reported projects. ECD also issued a policy outlining the stipulations
and procedures for applicants, with remaining 2010 CDBG-DR grant funds, to submit requests to re-use the balance
of their funds for projects related to the original application. 
ECD conducted a monitoring visit to review the contractor, Customer Value Partners. The monitoring yielded no
findings.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,198,629.48

$0.00

To Date

Limit on Public Services

$0.00

94.26%
100.00%

Overall Benefit Percentage (Projected)

$1,198,629.48

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$4,635,977.55

Required

$3,090,651.70

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0001, Administration $167,559.70 $1,545,325.85 $1,198,629.48

0002, Applications $587,253.35 $29,361,191.15 $1,014,394.22
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$138,416.00

Low/Mod Carroll County

Total Projected Budget from All Sources

Match Contributed

$138,416.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010001-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Emergency rescue equipment: sirens, ropes, life jackets, helmets, float markes, buoys, cargo nets, rescue boat with outboard &
transport trailer.

Location Description:

Equipment will be purchased for use by Carroll County.

Mayor eliminated ineligible activities and has submitted a modified application.  Contract issued based on the modification and
is in process of being fully executed.  LOREC si awaiting Air Quality Clearance before producing FNORCC.

Activity Progress Narrative:

Carroll County - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Carroll County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Tennessee - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,402.00

Low/Mod City of St. Joseph

Total Projected Budget from All Sources

Match Contributed

$113,402.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010002-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Purchase/installation of a siren warning system.

Location Description:

The construction will occur in the City of St. Joseph.

Responded to 10-day call.  Bids were held with one bidder.  Bid tabulations were received, reviewed and approved.  Received
Notice of Award and request for change order #1, which is under review.

Activity Progress Narrative:

City of St. Joseph - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of St. Joseph

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Tennessee - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod City of Ripley

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$39,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010003-01

$39,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$39,000.00

To Date

04/05/2012

Area (  )

$39,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Ripley requesting grant to build a new fire station.

Location Description:

City of Ripley

The engineer has requested and granted a 60 to 90 day extension for the Plans and Specs.  RFP's were received and
processed in the 3rd quarter.

Activity Progress Narrative:

City of Ripley  - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Ripley

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$39,000.00     Program Funds Drawdown $39,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$568,000.00

Low/Mod Clay County

Total Projected Budget from All Sources

Match Contributed

$568,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010004-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Construction of an emergency operations center for storing equipment, having ambulances in a stationary location, and
capability of providing a safe location for residents without shelter during a disaster.

Location Description:

The construction will occur in Clay County.

The Mini Rebid tabulation package was received and approved.  The PCC was scheduled and PCC posters provided the end
of September.

Activity Progress Narrative:

Clay County - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Clay County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Tennessee - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$341,558.00

Low/Mod City of Covington

Total Projected Budget from All Sources

Match Contributed

$341,558.00

$0.00

$0.00

$0.00

$29,425.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010005-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$29,425.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Replacement of the Highway 59 bridge damaged during the May 2010 floods.

Location Description:

The construction will occur in the City of Covington.

During the process of completing the Plans and Specs, it was discovered that Easements will be needed.  The community in
the process of obtaining these easements.

Activity Progress Narrative:

City of Covington - Construction of streetsActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Covington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $29,425.00
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Activity Locations
Address County State ZipCity Status / Accept

Tennessee - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,700.00

Low/Mod Town of Hollow Rock

Total Projected Budget from All Sources

Match Contributed

$140,700.00

($26,391.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010006-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to secure an emergency generator, install an automatic transfer switch,
purchase and install a weather siren and the purchase of several kinds of rescue equipment.

Location Description:

The construction will occur in the Town of Hollow Rock.

Their wage request was received, reviewed and approved. Plans and specs preparation underway and submission anticipated
soon.

Activity Progress Narrative:

Town of Hollow Rock - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Town of Hollow Rock

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$980,560.00

Low/Mod City of Clifton

Total Projected Budget from All Sources

Match Contributed

$980,560.00

$0.00

$0.00

$0.00

$51,600.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010007-01

$51,600.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$51,600.00

To Date

04/05/2012

Direct ( Person )

$51,600.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Build 3 storm water retention basins and 7,900 feet of drainage pipes and 15 pumps to facilitate
removal of heavy rain waters.

Location Description:

The construction will occur in the City of Clifton.

The 10-day call was received and responded to. Awaiting notification of bid and tabulations activities.

Activity Progress Narrative:

City of Clifton - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Clifton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$51,600.00     Program Funds Drawdown $51,600.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

18

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$787,761.00

Low/Mod Town of Gates

Total Projected Budget from All Sources

Match Contributed

$787,761.00

$0.00

$0.00

$0.00

$50,556.87

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010008-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$50,556.87

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Construction of a new community center facility that will serve as a storm shelter and
emergency management facility in the event of future storms, natural disasters, or other
emergencies

Location Description:

The construction will occur in the Town of Gates.

The Revised Plans and Specs and Addendums #1 and 2 have been approved.  We have received the bid package and is
under review.

Activity Progress Narrative:

Town of Gates - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Town of Gates

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $50,556.87
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Activity Locations
Address County State ZipCity Status / Accept

Tennessee - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$967,640.00

Low/Mod City of Lexington

Total Projected Budget from All Sources

Match Contributed

$967,640.00

$0.00

$0.00

$0.00

$26,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010009-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Direct ( Person )

$26,500.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair and replace sewer mains and also relocate 7500 feet of existing gravity sanitary sewer.

Location Description:

The construction will occur in the City of Lexington.

Plans and specs submission has been delayed to allow for the Crop of Engineers to delineate wetland and issue a permit.  Will
continue to provide assistance as needed.

Activity Progress Narrative:

City of Lexington - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Lexington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $26,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$532,095.00

Low/Mod Town of Whiteville

Total Projected Budget from All Sources

Match Contributed

$532,095.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010010-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Direct ( Person )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funding will be used to address two serious drainage problems by increasing the size of culverts
and cleaning ditches.

Location Description:

The construction will occur in the Town of Whiteville.

The contract has been sent back to the Mayor for signature.

Activity Progress Narrative:

Town of Whiteville - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Town of Whiteville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,160.00

Low/Mod City of Dyer

Total Projected Budget from All Sources

Match Contributed

$143,160.00

$0.00

$0.00

$0.00

$9,548.75

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010011-01

$9,548.75

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$9,548.75

To Date

04/05/2012

Area (  )

$9,548.75

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Install four 35kw generators with enclosures and automatic transfer switches for emergency power sources; purchase
barricades.

Location Description:

The construction will occur in the City of Dyer.

We received and approved budget revision.  Plans and specs are underway. Awaiting submission.

Activity Progress Narrative:

City of Dyer - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Dyer

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$9,548.75     Program Funds Drawdown $9,548.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$599,252.00

Low/Mod Crockett County

Total Projected Budget from All Sources

Match Contributed

$599,252.00

$41,992.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010012-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Replace a badly damaged bridge on Beard Road and construct a &ldquosafe room" at the Crockett Co.
Emergency Operations Center in Alamo, TN.

Location Description:

The construction will occur in Crockett County.

We received and approved a 60 day extension for the Plans and Specs.  A RFP was received and under review in the 3rd
quarter.

Activity Progress Narrative:

Crockett County - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Crockett County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$395,700.00

Low/Mod Crockett County

Total Projected Budget from All Sources

Match Contributed

$395,700.00

($41,992.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010012-02

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Replace a badly damaged bridge on Beard Road and construct a &ldquosafe room" at the Crockett Co.
Emergency Operations Center in Alamo, TN.

Location Description:

The construction will occur in Crockett County.

We received and approved a 60 day extension for the Plans and Specs.  A RFP was received and under review in the 3rd
quarter.

Activity Progress Narrative:

Crockett County - Construction of streetsActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Crockett County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$242,169.00

Urgent Need Town of Henning

Total Projected Budget from All Sources

Match Contributed

$242,169.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010013-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Replacement of 14,000 LF of water line; installation of an early warning siren system; and the
installation of emergency generators at the water plant and community center.

Location Description:

The construction will occur in the Town of Henning.

The ECD approved contract was received and FNORCC prepared, approved and sent to the Mayor and administrator.  The
Wage request has been received and processed.

Activity Progress Narrative:

Town of Henning - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Town of Henning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Tennessee - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,281.00

Urgent Need Town of Henning

Total Projected Budget from All Sources

Match Contributed

$495,281.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010013-02

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Direct ( Person )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replacement of 14,000 LF of water line; installation of an early warning siren system; and the
installation of emergency generators at the water plant and community center.

Location Description:

The construction will occur in the Town of Henning.

The ECD approved contract was received and FNORCC prepared, approved and sent to the Mayor and administrator.  The
Wage request has been received and processed.

Activity Progress Narrative:

Town of Henning - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Town of Henning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$725,300.00

Low/Mod City of Trenton

Total Projected Budget from All Sources

Match Contributed

$725,300.00

$0.00

$0.00

$0.00

$35,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010014-01

$35,500.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$35,500.00

To Date

04/05/2012

Area (  )

$35,500.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Relocate water treatment well; cap abandoned water supply well; purchase a shallow water rescue boat with engine, boat
trailer and 4 WD truck.

Location Description:

The construction will occur in the City of Trenton.

Plans and specs submission which has been delayed.  They are in draft and are awaiting review and final approvals with the
Railroad. We have processed several pay requests.

Activity Progress Narrative:

City of Trenton - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Trenton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$35,500.00     Program Funds Drawdown $35,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$211,939.00

Low/Mod City of Alamo

Total Projected Budget from All Sources

Match Contributed

$211,939.00

$0.00

$0.00

$0.00

$31,850.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010015-01

$4,403.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Direct ( Person )

$15,232.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replace 9,900 linear feet of old, damaged and derelict city water lines and install a backup generator at the City Water
Treatment Plant and build a sewer lift station and install 4,500 linear feet of sewer lines and 250 connections to an equal
number of homes in a low lying area in the city prone to flooding & now served by individually owned septic tank systems
pending activity approval by HUD.

Location Description:

The construction will occur in the City of Alamo.

We received and processed the 10 Wage verification the end of September.  A bid tab package was received for review the first
of October and will be covered in the 4th quarter QPR.  A RFP was received and processed in the 3rd quarter

Activity Progress Narrative:

City of Alamo - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Alamo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$4,403.00     Program Funds Drawdown $15,232.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$413,561.00

Low/Mod City of Alamo

Total Projected Budget from All Sources

Match Contributed

$413,561.00

$0.00

$0.00

$0.00

$29,568.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010015-02

$8,547.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$29,568.00

To Date

04/05/2012

Area (  )

$29,568.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:

Replace 9,900 linear feet of old, damaged and derelict city water lines and install a backup generator at the City Water
Treatment Plant and build a sewer lift station and install 4,500 linear feet of sewer lines and 250 connections to an equal
number of homes in a low lying area in the city prone to flooding & now served by individually owned septic tank systems
pending activity approval by HUD.

Location Description:

The construction will occur in the City of Alamo.

We received and processed the 10 Wage verification the end of September.  A bid tab package was received for review the first
of October and will be covered in the 4th quarter QPR.  A RFP was received and processed in the 3rd quarter

Activity Progress Narrative:

City of Alamo - Construction of water liftActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Alamo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$8,547.00     Program Funds Drawdown $29,568.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$605,400.00

Low/Mod City of Gibson

Total Projected Budget from All Sources

Match Contributed

$605,400.00

$0.00

$0.00

$0.00

$51,740.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010016-01

$15,500.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$15,500.00

To Date

04/05/2012

Direct ( Person )

$51,740.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

New aeration system for lagoon; new control systems for chlorine and spray field pumps; new pump station; new land
application area piping and distribution sprinklers; new chlorination system and building; new SCADA systems for land
application treatment system; raise lagoon levees; new influent pump station, stand-by generator; clean out siltation in lagoon.

Location Description:

The construction will occur in the City of Gibson.

TDEC has not approved the Plans and Specs. Awaiting email from engineer with explanation for delay.

Activity Progress Narrative:

City of Gibson - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Gibson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$15,500.00     Program Funds Drawdown $51,740.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$216,003.00

Low/Mod City of Milan2

Total Projected Budget from All Sources

Match Contributed

$216,003.00

($502,897.00)

$0.00

$0.00

$45,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010017-01

$25,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$45,250.00

To Date

04/05/2012

Direct ( Person )

$25,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Provide emergency backup power at the wastewater treatment plant; installation of a 1,000 GPM wastewater pump for the
wastewater pump station; installation of discharge piping at wastewater pumping stations; and the restoration of stream banks.

Location Description:

The construction will occur in the City of Milan.

Budget revision #1 and #2 were received, reviewed and approved.  Bid tabulations were also received, reviewed and approved
. Notice of contract award, PCC, and notice to start construction also received. Posters were sent.Contractor/subcontractor
Activity Report received and data submitted in report to ECD.

Activity Progress Narrative:

City of Milan - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Milan2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$25,000.00     Program Funds Drawdown $25,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$502,897.00

Low/Mod City of Milan2

Total Projected Budget from All Sources

Match Contributed

$502,897.00

$502,897.00

$0.00

$0.00

$50,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010017-02

$50,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$50,000.00

To Date

04/05/2012

Area (  )

$50,000.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Provide emergency backup power at the wastewater treatment plant; installation of a 1,000 GPM wastewater pump for the
wastewater pump station; installation of discharge piping at wastewater pumping stations; and the restoration of stream banks.

Location Description:

The construction will occur in the City of Milan.

Budget revision #1 and #2 were received, reviewed and approved. Contractor/subcontractor Activity Report received and data
submitted in report to ECD.

Activity Progress Narrative:

City of Milan - Dike/dam/stream-riverActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Milan2

$0.00$0.00State of Tennessee2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$50,000.00     Program Funds Drawdown $50,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$165,306.00

Low/Mod Town of Maury City

Total Projected Budget from All Sources

Match Contributed

$165,306.00

$0.00

$0.00

$0.00

$23,180.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010018-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$23,180.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Funds will be used to replace a damaged bridge structure with a single barrel concrete box culvert.

Location Description:

The construction will occur in the Town of Maury City.

The Plans and Specs and Addendum #1 have been received and approved. An RFP was received and is under review.

Activity Progress Narrative:

Town of Maury City - Construction of streetsActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Town of Maury City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $23,180.00
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Activity Locations
Address County State ZipCity Status / Accept

Tennessee - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,000.00

Low/Mod City of Waynesboro

Total Projected Budget from All Sources

Match Contributed

$450,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010019-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Direct ( Person )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Improvements at the water treatment plant to the chlorine tank room, main plant building and yard, filter backwash lagoon, raw
water intake and raw water meter, and the &ldquobig basin&rdquo clarifier.

Location Description:

The construction will occur in the City of Waynesboro.

Plans and specs received, reviewed and approved by ECD. Addendums #1 & 2 received, reviewed and approved.  Verified
wages for the 10-day call. Posters forwarded for upcoming PCC meeting.

Activity Progress Narrative:

City of Waynesboro - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Waynesboro

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

50

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$990,000.00

Low/Mod City of Celina

Total Projected Budget from All Sources

Match Contributed

$990,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010020-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Direct ( Person )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Proposed improvements to the drainage system include replacement of damaged, deteriorated and/or undersized culverts,
clearing and reshaping of clogged, undersized drainage ways and construction of defined drainage ways where none exist.
Also a portion of fence surrounding the wastewater treatment plant will require reconstruction.

Location Description:

The construction will occur in the City of Celina.

During the 3rd quarter, we received and approved the Plans and Specs, Addendum #1, the 10 day Wage verification request
and the end of September we received the Bid Tab package.  The Bid tab approval was completed the first of October and will
be covered in the 4th quarter QPR.

Activity Progress Narrative:

City of Celina - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Celina

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,790.00

Low/Mod City of Friendship

Total Projected Budget from All Sources

Match Contributed

$130,790.00

$7,625.00

$0.00

$0.00

$1,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010021-01

$1,250.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$1,250.00

To Date

04/05/2012

Area (  )

$1,250.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Widen and improve Route 189 in the City of Friendship and upgrade storm water system, install 4 emergency generators at one
at the waste water plant, two at the water plant, and one at the fire station.

Location Description:

The construction will occur in the City of Friendship.

ECD has approved and processed the Contract and the FNORCC has been executed and sent to the Mayor and
Administrator.  The Plans and Specs are being prepared.  RFP's were received and processed in the 3rd quarter.

Activity Progress Narrative:

City of Friendship - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Friendship

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,250.00     Program Funds Drawdown $1,250.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$556,910.00

Low/Mod City of Friendship

Total Projected Budget from All Sources

Match Contributed

$556,910.00

($7,625.00)

$0.00

$0.00

$3,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010021-03

$3,500.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$3,500.00

To Date

04/05/2012

Direct ( Person )

$3,500.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Widen and improve Route 189 in the City of Friendship and upgrade storm water system, install 4 emergency generators at one
at the waste water plant, two at the water plant, and one at the fire station.

Location Description:

The construction will occur in the City of Friendship.

ECD has approved and processed the Contract and the FNORCC has been executed and sent to the Mayor and
Administrator.  The Plans and Specs are being prepared.  RFP's were received and processed in the 3rd quarter.

Activity Progress Narrative:

City of Friendship - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Friendship

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,500.00     Program Funds Drawdown $3,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$326,133.00

Low/Mod Henderson County

Total Projected Budget from All Sources

Match Contributed

$326,133.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010022-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Clear and snag major streams, increase size of existing culverts and ditch clean out to restore water&rsquos natural path.

Location Description:

The construction will occur in Henderson County.

ERR received, reviewed and approved. LOREC completed. FNORCC prepared and signed by ECD. Awaiting plans and specs.

Activity Progress Narrative:

Henderson County - Dike/dam/stream-riverActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Henderson County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Tennessee - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Jackson County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010023-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Build a new fire station for the West End District, and build a new ambulance substation and purchase a new ambulance for
Dodson Branch

Location Description:

The construction will occur in Jackson County.

We received the ECD approved contract.  The ERR is in the process of being prepared.

Activity Progress Narrative:

Jackson County - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Jackson County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Tennessee - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,000.00

Low/Mod City of Mt. Pleasant

Total Projected Budget from All Sources

Match Contributed

$450,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010024-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Direct ( Person )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds will be used to replace 4,500 lf of 18 inch trunk sewer line that was damaged during the May 2010 event.

Location Description:

The construction will occur in the City of Mt. Pleasant.

Received and processed budget revision #2. Sewer system rehab underway. Request submitted to utilize surplus funds to
complete manhole repairs and was approved. Received, reviewed and approved change order #1.

Activity Progress Narrative:

City of Mt. Pleasant - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Mt. Pleasant

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$799,680.00

Low/Mod City of Bolivar

Total Projected Budget from All Sources

Match Contributed

$799,680.00

$42,929.00

$0.00

$0.00

$18,097.32

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010025-01

$18,097.32

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$18,097.32

To Date

04/05/2012

Direct ( Person )

$18,097.32

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds will be used to 1. purchase a pumper/tanker for the Bolivar Fire Department, and 2. Drainage improvements are
necessary in 3 locations that experienced severe flooding during the May 2010 event.

Location Description:

The construction will occur in the City of Bolivar.

We received and approved a Plans and Specs 60 day extension for the drainage project.  RFP's were received and processed
in the 3rd quarter.

Activity Progress Narrative:

City of Bolivar - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Bolivar

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$18,097.32     Program Funds Drawdown $18,097.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,000.00

Low/Mod City of Bolivar

Total Projected Budget from All Sources

Match Contributed

$181,000.00

($42,929.00)

$0.00

$0.00

$4,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010025-02

$3,500.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$4,500.00

To Date

04/05/2012

Area (  )

$3,500.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to 1. purchase a pumper/tanker for the Bolivar Fire Department, and 2. Drainage improvements are
necessary in 3 locations that experienced severe flooding during the May 2010 event.

Location Description:

The construction will occur in the City of Bolivar.

The Equipment Bid Tabulation package , budget revision and letter committing local funds were received and approved.  RFP's
were received and processed in the 3rd quarter.

Activity Progress Narrative:

City of Bolivar - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Bolivar

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,500.00     Program Funds Drawdown $3,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$384,644.00

Low/Mod Gibson County

Total Projected Budget from All Sources

Match Contributed

$384,644.00

($84,756.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010026-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Buy emergency/rescue vehicles and equipment including an ambulance, 4 rescue vehicles, 4 ATVs, 4 rescue boats, 4 trailers
and assorted gear pending activity approval from HUD.

Location Description:

Equipment will be purchased for use by Gibson County.

ERR received, reviewed and approved. LOREC completed. Contract signed by Mayor and will be fully-executed by ECD
shortly. Will await plans and specs.

Activity Progress Narrative:

Gibson County - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Gibson County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,795.00

Low/Mod City of Silerton

Total Projected Budget from All Sources

Match Contributed

$181,795.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010027-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to purchase a new pumper/tanker fire truck pending activity approval by HUD.

Location Description:

Equipment will be purchased for use by the Town of Silerton.

The contract is going the final approval process.

Activity Progress Narrative:

City of Silerton - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Silerton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Tennessee - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$274,495.00

Low/Mod City of Toone

Total Projected Budget from All Sources

Match Contributed

$274,495.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010028-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to purchase a new fire truck pending activity approval by HUD.

Location Description:

Equipment will be purchased for use by the Town of Toone.

The Bid Package for the fire equipment is being prepared.

Activity Progress Narrative:

City of Toone - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Toone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Tennessee - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$432,188.00

Low/Mod City of Bradford

Total Projected Budget from All Sources

Match Contributed

$432,188.00

$0.00

$0.00

$0.00

$11,530.80

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010029-01

$11,530.80

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$11,530.80

To Date

04/05/2012

Area (  )

$11,530.80

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Installation of 3 permanent generators at Municipal Complex, water treatment plant, and fire department; a pumper; a tanker; a
rescue boat; and two outdoor warning sirens

Location Description:

The construction will occur in the Town of Bradford.

Plans and specs were received, reviewed and approved.  Bid packages were received, reviewed and approved  for the
generator and the sirens. Bid and tabulations received for the generator and review is underway.

Activity Progress Narrative:

City of Bradford - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Bradford

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$11,530.80     Program Funds Drawdown $11,530.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Town of Mason

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$29,820.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010030-01

$23,820.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$23,820.00

To Date

04/05/2012

Area (  )

$29,820.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Improvements to sewer lagoon by raising levees around lagoon; making improvements to the influent pumps; purchasing an
emergency generator for the pumps; acquiring land for Phase I of a drip irrigation system; and construction of Zones 1-5 of the
new drip irrigation system.

Location Description:

The construction will occur in the Town of Mason.

In September we received and approved an extension for the Plans and Specs.  An RFP was received and processed.

Activity Progress Narrative:

Town of Mason - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00State of Tennessee2

$0.00$0.00Town of Mason

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$23,820.00     Program Funds Drawdown $29,820.00

75

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$90,600.00

Low/Mod City of Bells

Total Projected Budget from All Sources

Match Contributed

$90,600.00

$0.00

$0.00

$0.00

$10,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010031-01

$2,625.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$2,625.00

To Date

04/05/2012

Area (  )

$10,250.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Install and purchase an emergency permanent power generator for backup during power failures in order to provide power to
treat sewage flow

Location Description:

The construction will occur in the City of Bells.

We have received the Notice to Start Construction.  The Contract Subcontractor Activity Report was submitted.  A RFP was
received and under review in the 3rd quarter.

Activity Progress Narrative:

City of Bells - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Bells

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,625.00     Program Funds Drawdown $10,250.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$238,445.00

Low/Mod City of Hornsby

Total Projected Budget from All Sources

Match Contributed

$238,445.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010032-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used for the purchase of a 4-wheel drive off-road truck to replace the &ldquohomemade&rdquo vehicle that is 30-
years old pending activity approval by HUD.

Location Description:

Equipment will be purchased for use by the Town of Hornsby.

We have received the ECD approved contract.  The FNORCC has been prepared and approved and sent to the Mayor and
Administrator.

Activity Progress Narrative:

City of Hornsby - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Hornsby

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Tennessee - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$682,035.00

Low/Mod City of New Johnsonville

Total Projected Budget from All Sources

Match Contributed

$682,035.00

$0.00

$0.00

$0.00

$6,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010033-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Direct ( Person )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Installation of steel posts along each side of the wooden pier housing the raw water transmission main; construction of three
new protection piers; and the installation of a dieseldriven raw water pump with adequate non-collapsible suction hose.

Location Description:

The construction will occur in the City of New Johnsonville.

ERR received, reviewed and approved. LOREC completed and issued. Plans and specs delayed because TVA requests a
Mussels study be initiated. Awaiting City's request for an extension for plans and specs submission.

Activity Progress Narrative:

City of New Johnsonville - Construction of water/sActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of New Johnsonville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$754,000.00

Low/Mod Town of White Bluff

Total Projected Budget from All Sources

Match Contributed

$754,000.00

$0.00

$0.00

$0.00

$76,300.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010034-01

$19,300.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$19,300.00

To Date

04/05/2012

Direct ( Person )

$76,300.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Drainage improvements along Taylor Town Road, Creek Bottom Road, and the Greenfield Ridge Subdivision.

Location Description:

The construction will occur in the Town of White Bluff.

Addendum received, reviewed and approved.  10-day call verified. Bid tabulations received, reviewed and approved. Received
notice of PCC and posters forwarded.

Activity Progress Narrative:

Town of White Bluff  - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Town of White Bluff

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$19,300.00     Program Funds Drawdown $76,300.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$221,450.00

Low/Mod Town of Bruceton

Total Projected Budget from All Sources

Match Contributed

$221,450.00

$0.00

$0.00

$0.00

$83,870.31

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010035-01

$58,870.31

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$58,870.31

To Date

04/05/2012

Area (  )

$83,870.31

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Two emergency power generators will be purchased to provide continuity of services in the event of a power failure. They will
be located at the Bruceton Fire Station/Police Department and the Water Treatment Plant.

Location Description:

The construction will occur in the Town of Bruceton.

Processed several RFPs. Received contractor/subcontractor form and entered data into report for submission to ECD.

Activity Progress Narrative:

Town of Bruceton - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Town of Bruceton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$58,870.31     Program Funds Drawdown $83,870.31
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod Town of Ashland City

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$34,650.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010036-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$34,650.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Elevate the new Waterwaster Treatment Plant electrical distribution panels; provide emergency generator back-up; add second
floor to WWTP blower building to house newly rebuilt lab/offices; relocate process equipment and electrical components to
second floor; replace filter press with sludge box system.

Location Description:

The construction will occur in the Town of Ashland City.

Addendum was received, reviewed and approved.  10-day call was responded to. Bid conducted. PCC and Posters provided.
Bid tabulations submitted and under review.

Activity Progress Narrative:

Town of Ashland City - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Town of Ashland City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $34,650.00
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Activity Locations
Address County State ZipCity Status / Accept

Tennessee - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$194,000.00

Low/Mod Town of South Carthage

Total Projected Budget from All Sources

Match Contributed

$194,000.00

$0.00

$0.00

$0.00

$72,536.25

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010037-01

$59,286.25

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$59,286.25

To Date

04/05/2012

Area (  )

$72,536.25

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

The construction will occur in the Town of South Carthage.

Location Description:

Remove rubbish and vegetation from storm water conveyance and regrade slopes; Remove/replace two small metal pipes with
60 inch corrugated pipes and rip rap at pipe inlets and outlets.

We have received a Change Order for the Scope of the project and is being processed.  RFP's have been received and are
under review.

Activity Progress Narrative:

Town of South Carthage - Dike/dam/stream-riverActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Town of South Carthage

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$59,286.25     Program Funds Drawdown $72,536.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$700,000.00

Low/Mod City of Decaturville

Total Projected Budget from All Sources

Match Contributed

$700,000.00

$0.00

$0.00

$0.00

$46,580.77

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010038-01

$46,580.77

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$46,580.77

To Date

04/05/2012

Direct ( Person )

$46,580.77

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Upgrade of east lagoon lift station with duplex pump lift station and permanent mount generator; piping of wet well into east
lagoon; replacement of WWTP lift station with triplex station and backup power supply; evaluation of collection system;
replacement of manholes and main sewer lines.

Location Description:

The construction will occur in the Town of Decaturville.

The wage request was received, reviewed and approved.  Plans and specs also received, reviewed and approved.

Activity Progress Narrative:

City of Decaturville - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Decaturville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$46,580.77     Program Funds Drawdown $46,580.77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,000.00

Low/Mod City of Lawrenceburg

Total Projected Budget from All Sources

Match Contributed

$450,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010039-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Direct ( Person )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Request funds to replace (3) culverts along Buffalo Rd.

Location Description:

Construction will be completed in the City of Lawrenceburg.

Awaiting Plans and specs submission.  Received request to extend submission date for plans and specs: project delayed as
they work with TDOT to acquire necessary easements.

Activity Progress Narrative:

City of Lawrenceburg - Construction of
water/sewer

Activity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Lawrenceburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod Stewart County

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$93,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010040-01

$19,400.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$19,400.00

To Date

04/05/2012

Area (  )

$93,200.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Construction of a new public safety complex to house an aerial apparatus fire truck, ambulances and rescue vehicles.

Location Description:

The construction will occur in Stewart County.

Plans and specs received, reviewed and approved. Addendum also received, reviewed and approved.  10-day call was
responded to. Awaiting bid and tabulations.

Activity Progress Narrative:

Stewart County - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Stewart County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$19,400.00     Program Funds Drawdown $93,200.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$885,500.00

Low/Mod Town of Huntingdon

Total Projected Budget from All Sources

Match Contributed

$885,500.00

$0.00

$0.00

$0.00

$34,083.15

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010041-01

$28,019.15

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$28,019.15

To Date

04/05/2012

Area (  )

$34,083.15

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funding will be used to purchase: an emergency generator, a 75&rsquo ladder fire apparatus, air packs, turn-out gear and
breathing apparatus.

Location Description:

The construction will occur in the Town of Huntingdon.

Received approval from HUD for Huntingdon to use their surplus funds to purchase a debris removal truck.  Plans and specs
for this vehicle were submitted, reviewed, and approved. Budget revisions were processed.

Activity Progress Narrative:

Town of Huntingdon - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Town of Huntingdon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$28,019.15     Program Funds Drawdown $34,083.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Tipton County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010042-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Construction of a 7,000 sq. ft. emergency management center and storm shelter to be used as a command center, distribution
center, and emergency shelter.

Location Description:

The construction will occur in Tipton County.

The ERR has been received and approved.  The LOREC has been prepared and sent to the Mayor and Administrator.  The
Contract is going through the ECD approval process.

Activity Progress Narrative:

Tipton County - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Tipton County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Tennessee - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$540,000.00

Low/Mod Town of Halls

Total Projected Budget from All Sources

Match Contributed

$540,000.00

$0.00

$0.00

$0.00

$37,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010043-01

$37,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$37,000.00

To Date

04/05/2012

Area (  )

$37,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Purchase and install 5 permanent electric generators and install 5 transfer switches to ensure continuous service of potable
water to Halls residents.

Location Description:

The construction will occur in the Town of Halls.

The Plans and Specs were received and approved.  We received the Bid Tab package and approved.  RFP was received and
processed.

Activity Progress Narrative:

Town of Halls - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Town of Halls

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$37,000.00     Program Funds Drawdown $37,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$478,435.00

Low/Mod City of McKenzie

Total Projected Budget from All Sources

Match Contributed

$478,435.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020049-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$0.00

To Date

03/11/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Flooding and Drainage Mitigation

Location Description:

Construction will occur in the City of McKenzie.

Still awaiting response from letters issued to Indian tribes. This has delayed submission of ERR.  Will review ERR once it's
received.

Activity Progress Narrative:

City of McKenzie - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of McKenzie

$0.00$0.00State of Tennessee2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$472,375.00

Low/Mod Decatur County

Total Projected Budget from All Sources

Match Contributed

$472,375.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020050-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$0.00

To Date

03/11/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Beech Bend Park Flood Mitigation

Location Description:

Constrution will occur in Decatur County.

The ERR was received and approved the end of September.  The LOREC was prepared first of October and will be covered in
the 4th quarter QPR.

Activity Progress Narrative:

Decatur County - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00Decatur County

$0.00$0.00State of Tennessee2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$281,821.00

Low/Mod Town of Scotts Hill

Total Projected Budget from All Sources

Match Contributed

$281,821.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020051-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$0.00

To Date

03/11/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Well restoration and generator installation

Location Description:

Construction will occur in Town of Scotts Hill.

The ERR is in the process of being prepared.  We have received the ACH documents and DOB certification.

Activity Progress Narrative:

Town of Scotts Hill - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00State of Tennessee2

$0.00$0.00Town of Scotts Hill

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$458,621.00

Slums and Blight City of Dyersburg

Total Projected Budget from All Sources

Match Contributed

$458,621.00

($452,043.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020052-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$0.00

To Date

03/11/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:

Disaster Recovery Improvements - replace 3 wastewater life stations.

Location Description:

Construction will occur in City of Dyersburg .

The engineer is finalizing the package for the pump station and we should have in October.

Activity Progress Narrative:

City of Dyersburg - Construction of water liftActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Dyersburg

$0.00$0.00State of Tennessee2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$452,043.00

Slums and Blight City of Dyersburg

Total Projected Budget from All Sources

Match Contributed

$452,043.00

$452,043.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020052-02

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$0.00

To Date

03/11/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Disaster Recovery Improvements - Correct drainage problem.

Location Description:

Construction will occur in City of Dyersburg .

The Engineers are needed a little more time for additional survey work and are in the process of finalizing the design.

Activity Progress Narrative:

City of Dyersburg - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Dyersburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$781,100.00

Low/Mod City of Humboldt

Total Projected Budget from All Sources

Match Contributed

$781,100.00

$0.00

$0.00

$0.00

$15,375.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020053-01

$15,375.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$15,375.00

To Date

03/11/2013

Area (  )

$15,375.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Wastewater Treatment Plant Improvements

Location Description:

Construction will occur in City of Humboldt.

FNORCC prepared. Wage requests received, reviewed and approved.  Plans and Specs received, reviewed and approved.
Awaiting activities leading up to bids.

Activity Progress Narrative:

City of Humboldt - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Humboldt

$0.00$0.00State of Tennessee2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$15,375.00     Program Funds Drawdown $15,375.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$447,232.00

Low/Mod City of Clarksville

Total Projected Budget from All Sources

Match Contributed

$447,232.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020062-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$0.00

To Date

03/11/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

2010 Flood Disaster Relief

Location Description:

Construction will occur in City of Clarksville.

ERR review completed. LOREC issued. Awaiting wage requests and plans and specs.

Activity Progress Narrative:

City of Clarksville - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Clarksville

$0.00$0.00State of Tennessee2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

116

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$332,618.00

Low/Mod City of Kenton

Total Projected Budget from All Sources

Match Contributed

$332,618.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020065-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$0.00

To Date

03/11/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:

Kenton Sewer Lift Station & Facility Improvements

Location Description:

Construction will occur in City of Kenton.

The administrator is finalizing the ERR.  We should have by end of October.

Activity Progress Narrative:

City of Kenton - Construction of water liftActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00City of Kenton

$0.00$0.00Decatur County

$0.00$0.00State of Tennessee2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$189,961.00

Low/Mod Town of Rutherford

Total Projected Budget from All Sources

Match Contributed

$189,961.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020068-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$0.00

To Date

03/11/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Sanitary Sewer Rehabilitation & Permanent Generator Acquisition

Location Description:

Construction will occur in Town of Rutherford.

Their wage request was received, reviewed and approved.  Awaiting plans and specs submission.

Activity Progress Narrative:

Town of Rutherford - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00State of Tennessee2

$0.00$0.00Town of Rutherford

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,000.00

Low/Mod Wayne County

Total Projected Budget from All Sources

Match Contributed

$267,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020069-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$0.00

To Date

03/11/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

2010 Wayne County CDBG Disaster Emergency Water line connection

Location Description:

Construction will occur in Wayne County.

The ERR was received, reviewed and approved and the LOREC completed.  Their wage request was received and processed. 
Currently awaiting plans and specs.

Activity Progress Narrative:

Wayne County - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00State of Tennessee2

$0.00$0.00Wayne County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

122

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,903,256.00

N/A State of Tennessee

Total Projected Budget from All Sources

Match Contributed

$1,903,256.00

$0.00

$0.00

$0.00

$1,188,296.54

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10CVP

$166,110.20

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$166,110.20

To Date

01/04/2012

 (  )

$1,188,296.54

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

This company is the third party administrative entity providing consulting and administrative assistance. They will assist with the
application and selection process for the communities, provide technical assistance and assist with the reporting requirements
of the award.

Location Description:

This company has a local office in Nashville, TN.

During this reporting quarter, Customer Value Partners (CVP) supported the State by engaging in several activities, including:
the receipt, review and/or processing of several rounds of documentation (5 ERRs; 2 DOB forms; 2 ACH/W9s; 13 wage
requests; 7 LOREC letters prepared and distributed; 10 FNORCCs prepared and issued; 11 Plans and Specs received,
reviewed and approved; 34 RFPs paid 6 contracts were fully executed). CVP worked with applicants to obtain missing or
correct documentation. CVP also followed-up with administrators and Mayors as HUD responded to applicant&rsquos Failure-
to-Function forms. These applicants are nowprogressing steadily through the grant process. In addition, many Round 1
applicants are ready to, or have begun, their funded projects&mdashas is evidenced by the receipt, review and approval of
budget revisions, bid tabs, addenda, Pre-Construction Conference letters and subsequently, &ldquoNotice of Start of
Construction&rdquo letters.  Round 2 awardee&rsquos contracts are either fully executed or in progress and their ERRs have
been submitted and reviewed. Plans and Specs were also submitted, with a couple of applicants requesting&mdashand
given&mdashextensions. To assist applicants in fully utilizing their grant awards, CVP supported ECD&rsquos new policy
outlining the stipulations and procedures for applicants with remaining 2010 CDBG-DR grant funds to submit requests to re-use
the balance of those funds for projects related to the original application. Also this quarter, the Contractor/Sub-Contractor
Activity Report for 2012- 2013 was submitted with 16 reported projects. CVP continued to communicate with Administrators,
Mayors, Engineers and other stakeholders--providing them with information and Technical Assistance via phone or email on an

Activity Progress Narrative:

Customer Value PartnersActivity Title:

Project Number:

0001

Project Title:

Administration

$0.00$0.00State of Tennessee2

$166,110.20     Program Funds Drawdown $1,188,296.54
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ongoing, as-needed basis. CVP fully cooperated withECD as it conducted a monitoring visit to review their files (electronic and
paper). The monitoring yielded no findings.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

N/A State of Tennessee

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$11,278.40

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10STATE

$1,449.50

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$2,394.96

To Date

11/10/2010

 (  )

$10,332.94

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

The State will drawdown Grant Funds and monitor the projects and third-party administrator.

Location Description:

The State office is Located downtown Nashville, TN.

During this reporting quarter, the State has engaged in several activities, including: the receipt, review and/or processing of
several rounds of documentation (5 ERRs; 2 DOB forms; 2 ACH/W9s; 13 wage requests; 7 LOREC letters prepared and
distributed; 10 FNORCCs prepared and issued; 11 Plans and Specs received, reviewed and approved; 34 RFPs paid and 6
contracts were fully executed). Follow-up was conducted with applicants to obtain missing or correct documentation. Follow-up
was also conducted with administrators and Mayors as HUD responded to applicant&rsquos Failure-to-Function forms. These
applicants are nowprogressing steadily through the grant process. In addition, many Round 1 applicants are ready to, or have
begun, their funded projects&mdashas is evidenced by the receipt, review and approval of budget revisions, bid tabs, addenda,
Pre-Construction Conference letters and subsequently, &ldquoNotice of Start of Construction&rdquo letters.  Round 2
awardee&rsquos contracts are either fully executed or in progress and their ERRs have been submitted and reviewed. Plans
and Specs were also submitted, with a couple of applicants requesting&mdashand given&mdashextensions. To assist
applicants in fully utilizing their grant awards, ECD issued a policy outlining the stipulations and procedures for applicants with
remaining 2010 CDBG-DR grant funds to submit requests to re-use the balance of those funds for projects related to the
original application. Also this quarter, the Contractor/Sub-Contractor Activity Report for 2012- 2013 was submitted with 16
reported projects. Communications continued with Administrator, Mayors, Engineers and other stakeholders--providing them
with information and Technical Assistance via phone or email on an ongoing, as-needed basis. ECD conducted its second
monitoring visit to review the electronic and paper files of the contractor, Customer Value Partners. The monitoring yielded no

Activity Progress Narrative:

State of TennesseeActivity Title:

Project Number:

0001

Project Title:

Administration

$0.00$0.00State of Tennessee2

$1,449.50     Program Funds Drawdown $10,332.94
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findings.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 74

Monitoring Visits 0 46

Audit Visits 0 24

Technical Assistance Visits 0 1

Monitoring/Technical Assistance Visits 0 67

Report/Letter Issued 0 1
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